
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:57 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 268 Date: 07-Feb-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 882

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Cloudy-Light Rain

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at the West Loop:

1. PWS HAULING, FORMING AND INSTALLATING:

•INSTALING PWS #28: The ABF crews completed installation of the PWS #28 with the following
order: a) The Jacking Saddle (07:00A.M.-07:50A.M.), b) North Deviation Saddle (07:00A.M.-
9:30A.M.), c) South Deviation Saddle (07:00A.M.-10:10A.M.).
•HAULING PWS # 29 and PWS # 30: The hauling of the PWS #29 which was started yesterday,

continued from the South Main Catwalk and completed at about 8:00A.M. The ABF crews
started hauling PWS # 30 in the afternoon.

•FLOATING PWS # 29: The Floating Arm clamp was connected to the strand at the North and
South Deviation Saddles at 9:05 and the ABF crews floated the PWS # 29 for all the Saddles at
10:55A.M.

•FORMING PWS #29: The forming of PWS # 29 was completed in the following order after
removing the North side twist: a) Forming at the Jacking Saddle (11:15A.M.-In the afternoon), b)
Forming at the North Deviation Saddle (11:15A.M.-In the afternoon.), c) Forming at the South
Deviation Saddle (11:26A.M.-In the afternoon).

•INSTALING PWS #27: The ABF crews completed installation of the PWS #27 with the following
order: a) The Jacking Saddle (11:00A.M.-11:40A.M.), b) North Deviation Saddle (11:35A.M.-In
the afternoon), c) South Deviation Saddle (11:25A.M.-In the afternoon).

•REMOVIMG PWS # 29 TWIST: For PWS # 29 the North side and local South side twists were
removed before starting to form the strand.

2. PWS # 28 ADJUSTEMS: The ABF crews started setting up a hydraulic PWS pulling system at the lower
end of the both North and South Deviation Saddles at 09:00and the PWS adjustment completed at
(09:35A.M.-10:20A.M.)
3. DIVIDER PLATES: ABF added the two lower saddles divider plates.
4. PWS ISSUE: For PWS # 29, the second wire from the bottom is buried for 6 feet at the last upper
portion of the South Deviation Saddle ( As shown in the attached pictures).

NOTE: ABF Engineers, Mr. Levi Gatsos, Mr. A. Singh and the ABF superintendent Mr. S. Smith were
present.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
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-Joseph Stone
-Ryan Nash
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen
-Paul Mata
-Pablo Ramirez
-Dario Loza
-Carlos Alvarado
-Rick Sparks
-Rigoberto Campos
-Christian Hernandez
-Kevin Alger (Only ½ Hour to lift the Saddles Divider Plates)

Equipments:
-Miller Welding Machine (ABF# 002243)
-Crane (Grove ABF # 002363, Only ½ hour)

Bid Item: 067 C-PWS-026.06704-0120F4 Install & Adjust PWS 26-30

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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